


Development at Bretonside - Plymouth

Project Progress Site Number (M1432)

Works completed this week include:

- Closure of footpath to viaduct completed.
- Tubosider attenuation tank installation ongoing.
- Retaining wall to RBS perimeter ongoing.
- SWW drainage to undercroft commenced.



View from the Gala Bingo



View from Primark



Closure of footpath on viaduct complete.



Tubosider attenuation tank installation ongoing.

Project Progress

Drake Circus Development



Retaining wall preparation at Gala Bingo perimeter.



Preparation work ongoing to the retaining wall along the viaduct.



Retaining wall to RBS perimeter ongoing.



Deep drainage works to undercroft commenced.

CSR update with planned events:

- We will be delivering our second community site newsletter to local residents and businesses in March and holding a community drop in on site Thursday 8th March from 1-2pm.
- We will be holding a mini MOT health check for site operatives on March 5th.
- We will be hosting an open doors event with Building Plymouth on 19th March.

Contact details:

Name: Stuart Goss
Job Title: Project Director
E: Stuart.goss@mclarengroup.com
M: 07460568086

Name: Frank Edge
Job Title: Senior Site Manager
E: Frank.Edge@McLarengroup.com
M: 07739 881595